COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 08:50:18
CONTID: C15168 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15168-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 21.5 DAYS TIME ALLOW: 20 WORK DAYS
REGIONWIDE PREVENTIVE MAINT. PERCENT TIME: 107.50 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA R600-244
REGIONWIDE PREVENTIVE MAINT.
NAME OF ROAD: 007D
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 05/01/2006
2500 E BRANNAN WAY DATE LET 09/01/2005 DATE WORK BEGAN 05/01/2006
DATE AWARDED 09/01/2005 DATE TIME STOpPED 06/09/2006
DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED 06/09/2006
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,144,592.38 PARTICIPATING $ 1,047,868.61 S 640,689.31
AWARD PROJECT AMT: $  1,002,439.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.55% TOTAL EARNINGS 1,047,868.61 640,689.31
FUNDS AVAILABLE: $ 96,723.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,047,868.61 640,689.31
TOTAL CLAIMS: $ 0.00 RETATNAGE -15,589.33 -9,558.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,032,279.28 631,130.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,032,279.28 631,130.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 631,130.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15168-BID ESTIMATE RUN 06/12/2006
PROJECT: STA R600-244 ESTIMATE NO: 0002 08:50:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,749.900 3,749.900
SY 0.000 0.00
4.20000 3,749.900 15,749.58
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 150.000 60.000
LF 0.000 0.00
5.35000 60.000 321.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
240.70000 2.000 481.40
0020 208-00011 *EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
11.75000 0.000 0.00
0025 208-00020 *SILT FENCE 146.000 146.000
LF 0.000 0.00
1.70000 146.000 248.20
0030 208-00205 EROSION CONTROL SUPERVISOR 5.000 2.000
HOUR 3.000 677.70
225.90000 5.000 1,129.50
0035 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 56.790 5,977.15
105.25000 56.790 5,977.15
0040 403-09210 *STONE MATRIX ASPHALT 13,774.270 5,158.930
TON 8,615.340  496,243.58
57.60000 13,774.270 793,397.95
0045 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,696.000 5,940.000
GAL 10,200.000 20,910.00
2.05000 16,140.000 33,087.00
0050 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 125.000
LF 0.000 0.00
18.95000 125.000 2,368.75
0055 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00

863.65000 0.000 0.00
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PCN: 15168-BID ESTIMATE RUN 06/12/2006
PROJECT : STA R600-244 ESTIMATE NO: 0002 08:50:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,604.95000 2.000 3,209.90
0065 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 11.000 169.95
15.45000 11.000 169.95
0070 612-00002 *DELINEATOR (TYPE II) 13.000 0.000
EACH 13.000 212.55
16.35000 13.000 212.55
0075 612-00003 *DELINEATOR (TYPE III) 22.000 0.000
EACH 22.000 356.40
16.20000 22.000 356.40
0080 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
8,725.95000 0.000 0.00
0085 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 3,431.76
8,579.40000 1.000 8,579.40
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L S 0.000 0.00
2,823.75000 1.000 2,823.75
0095 627-00005 *EPOXY PAVEMENT MARKING 695.000 0.000
GAL 695.000 46,669.25
67.15000 695.000 46,669.25
0100 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,108.100 565.000
GAL 543.100 18,709.80
34.45000 1,108.100 38,174.05
0105 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 148.000 0.000
(TYPE II
SF 132.000 2,217.60
16.80000 132.000 2,217.60
0110 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 74.000 0.000
LINE)
SF 74.000 910.20
12.30000 74.000 910.20
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PCN: 15168-BID ESTIMATE RUN 06/12/2006
PROJECT: STA R600-244 ESTIMATE NO: 0002 08:50:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 FLAGGING 1,217.000 539.000
HOUR 678.000 15,933.00
23.50000 1,217.000 28,599.50
0120 630-00001 PILOT CAR OPERATION 160.000 63.000
HOUR 72.000 2,577.60
35.80000 135.000 4,833.00
0125 630-00003 UNIFORMED TRAFFIC CONTROL 160.000 4.000
HOUR 8.000 537.20
67.15000 12.000 805.80
0130 630-00007 TRAFFIC CONTROL INSPECTION 12.000 7.000
DAY 5.000 279.75
55.95000 12.000 671.40
0135 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.500
EACH 0.500 1,959.00
3,918.00000 1.000 3,918.00
0140 630-00012 TRAFFIC CONTROL MANAGEMENT 20.000 10.000
DAY 9.000 4,029.75
447.75000 19.000 8,507.25
0145 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 5.000 1.000
HOUR 2.000 44.80
22.40000 3.000 67.20
0150 630-00020 TRAFFIC CONTROL VEHICLE 20.000 0.500
DAY 2.500 377.75
151.10000 3.000 453.30
0155 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 6.000
EACH 6.000 335.70
55.95000 12.000 671.40
0160 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500
EACH 26.500 1,482.68
55.95000 53.000 2,965.35
0165 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 5.000 279.75
55.95000 10.000 559.50
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PCN: 15168-BID ESTIMATE RUN 06/12/2006
PROJECT: STA R600-244 ESTIMATE NO: 0002 08:50:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 30.000
SF 30.000 604.50
20.15000 60.000 1,209.00
0175 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 3,134.40
3,134.40000 2.000 6,268.80
0180 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
559.70000 0.000 0.00
0185 630-80360 DRUM CHANNELIZING DEVICE 100.000 5.000
EACH 5.000 196.00
39.20000 10.000 392.00
0190 630-80380 TRAFFIC CONE 300.000 130.000
EACH 130.000 1,456.00
11.20000 260.000 2,912.00
0195 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 1.000 1,399.30
1,399.30000 1.000 1,399.30
0200 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.500 2,798.58
5,597.15000 1.000 5,597.15
0205 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000
FA 6,777.610 6,777.61

1.00000 6,777.610 6,777.61
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PCN: 15168-BID ESTIMATE RUN 06/12/2006
PROJECT: STA R600-244 ESTIMATE NO: 0002 08:50:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 202-00247 REMOVAL OF ASPHALT MAT (PLANING) 1.000 1.000
LS 0.000 0.00
14,058.00000 1.000 14,058.00
CAT 0200 CURRENT AMT $ 1,143,472.93 $ 640,689.315S 1,046,749.14
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,119.45000 1.000 1,119.45
CAT 0400 CURRENT AMT $ 1,119.45 $ 0.00$ 1,119.45
PROJECT TOTAL CURRENT AMT $ 1,144,592.38 $ 640,689.31 S 1,047,868.59



